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ithin seconds of answering the phone, those ominous words were muttered by the project manager,
"do you remember that estimate you did for me a
few months ago? Well the project is way over
budget." Your immediate reaction is one of impending doom, but
your anguish quickly disappears as you realize that you have nothing to worry about—your estimates are always expertly prepared.
Each and every one of your estimates contains appropriate detail,
is sufficiently supported by history, and most importantly, is
accompanied by a well documented Basis of Estimate (BOE).
You soon discover that instead of being months old, the estimate in question was actually prepared well over a year prior to
the phone call; and with a little effort you easily locate all of the
documentation that was safely tucked away in a project estimate
file. Much to your relief, everything is there, including all of the
technical documents, applicable project plans and schedules,
and, of course, the basis of estimate.
A meeting is quickly convened to review the basis of estimate
and to reconcile the estimate with the project's actual execution
and costs. Discrepancies and warning flags appear almost immediately. Scope has changed and different drawings were used for
construction, alternate subcontractors were employed, and the
quote for a major piece of equipment significantly differed from
that used in the estimate. All of this had been well documented
in the basis of estimate, but had been ignored during project execution. Someone had not done their job, but fortunately it wasn't
the estimator.
In this paper, I will describe in detail the content and layout
of a properly prepared basis of estimate. Keeping in mind that
projects vary in value, complexity, intent, and nature, I will discuss
how the BOE should be prepared on a fit-for-use basis and the
amount of effort that should be expended during its preparation.
A general outline of a BOE will also be provided that can be used
as a template for almost any industrial or commercial application.

W

Purpose of a Basis of Estimate
So exactly what is a basis of estimate? And what purpose does
it serve? In a nutshell, it is a succinct method of documenting the
critical aspects of a project cost estimate for the purpose of mitigating project cost risk. The US Federal Aviation Administration
(FAA), in their Cost Basis of Estimate Guidelines state that, "A cost
BOE should be sufficiently complete and well organized such

that a cost estimating professional can use the documentation by
itself to understand and assess the estimate." A well-written BOE
will achieve those goals by clearly and concisely stating the purpose of the estimate being prepared (i.e., cost study, project
options, funding, etc.), the project scope, pricing basis,
allowances, assumptions, exclusions, cost risks and opportunities,
and any deviations from standard practices. It is also a documented record of pertinent conversations that have occurred and
agreements that have been made between the estimator and other
members of the project team. Let's examine a few reasons why it
is imperative that the estimator prepare a good basis of estimate.
Display Your Knowledge of the Project
When it comes right down to it, the intent of every project is
to provide a solution to a problem. The basis of estimate is the
instrument used to convey to the owner and other members of the
project team that the estimator understands the problem, the proposed solution, and how much that particular solution is going to
cost. To make matters more interesting, there may be multiple
solutions to the problem in which case the estimator must understand each and every alternative and the resulting costs.
Preparing a good BOE will assure the customer and all members
of the project team that the estimator truly understands the purpose of the project and is providing the best estimated cost for the
proposed solution.
Alert the Project Team to Potential Cost Risk and
Opportunities
As the project estimate is being developed, any and all potential cost risks should be documented. During the preparation of a
typical project estimate, the estimator will undoubtedly encounter
a number of items that could present potential cost risk to the project. The list of cost risks is unlimited, but can include such things
as unquoted equipment, unidentified engineering or construction
resources, potential labor issues (such as looming strikes or shortage of qualified labor), unknown site conditions, etc. All of these
risks should be clearly identified within the basis of estimate to
ensure that all project team members are made aware of their existence.
It is also possible that potential cost or time saving opportunities will be discovered along the way. In many cases, the estimator (or estimators) preparing the estimate may have served in other
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roles on the project team in the past— as a craft worker, a construction manager, or project manager. It is certainly not uncommon for an estimator to suggest a quicker, cheaper, or easier way
to execute some facet of the project. If the estimator hasn't
already raised these issues with the project team all of these opportunities can, and should, be documented within the basis of estimate.
Record of Communications
Over the course of estimate preparation, several meetings will
have taken place with one or more of the project team members.
During these meetings it is not uncommon that key decisions and
assumptions may be made that will impact the end result of the
estimated cost. It is imperative that these discussions are documented and ultimately agreed upon by the pertinent members of
the project team. During the final estimate review these key decisions should once again be revisited and a consensus of agreement
of the project team members should be obtained.
Record of Documentation
Many documents will be collected and referenced during the
development of the estimate. Since these documents ultimately
form the basis for the resulting estimated cost, the basis of estimate
should contain a record of each of these documents. All project
plans, technical documents, and drawings should be itemized and
accurately described in the appropriate section of the basis of estimate.
Legally Supporting Document
One last, but certainly not least, reason for preparing a complete and concise basis of estimate is that it can be a valuable
source of support during any legal proceedings that may arise during the course of the project. Although not common, it is certainly possible for litigation to be brought that can be directly
attributed to an "assumed" poor estimate. As an estimator, any evidence that you can provide to support your assumptions and other
decisions in preparing the estimate will aid in the defense of your
estimate.
How Much Detail should be in the BOE?
It's claimed that the H.J. Heinz Company adopted the slogan
'57 Varieties' because at that time (late 1890s) their product line
consisted of exactly 57 different products. Makes sense, but it's
simply not true. The fact is, it was a slogan that was merely made
up by Henry Heinz because it sounded "catchy" and had absolutely no bearing on anything else.
In many cases, the same holds true with regard to the level of
detail that should be included in a BOE. Although it might
appear to be obvious, it is often not that simple to determine just
how much detail should be provided. Several factors may come
into play during the preparation of the estimate that will help
determine that answer but, at the end of the day, it will be the estimator's best judgment that will ultimately decide the appropriate
level of detail. So, how much detail should the BOE contain?
Let's take a look at some of the elements that may provide the resolution to that question.

Estimate Classes
We all know that estimates are prepared at various stages of a
project. In the early stages of the project, a conceptual estimate
will most likely be assembled, followed later by more detailed estimates as the project progresses through its lifecycle. It's inherent
then that a different level of detail will be required for each of the
accompanying basis of estimates.
A more detailed estimate will generally require a more
detailed BOE. But don't be fooled into thinking that is always the
case-in-point. It is true that a conceptual estimate will probably be
based on a limited amount of scope, but contrary to what you may
think that can actually result in a more detailed basis of estimate.
It's not all that uncommon for a BOE for a conceptual estimate to
be more thorough than one prepared for a more detailed estimate,
simply because there are almost always more assumptions made at
the conceptual stage of a project that consequently require greater
documentation.
On the flip side, there will be times when the project definition and scope is so well prepared, or it is so simplistic in nature,
that a BOE for a final funding estimate does not require a great
amount of detail. A three or four page document may well be sufficient to convey the true basis of the estimate.
With regard to the different classes of estimates, what the estimator is obligated to do in the BOE is to provide as much detail
as necessary to support, justify, and confirm the information presented in the cost estimate.
Cost Value of the Project
The value of the estimated costs can help determine the level
of detail that should be contained in the BOE. Some would
argue that this is not good practice and that all basis of estimate
documents should strive to contain the same level of detail. It is
more correct to assert that all basis of estimates should capture the
appropriate level of detail. The reality is that much greater detail
should be provided in the basis of estimate for a new multi-million
dollar facility then would be included in a BOE for a twenty-thousand dollar retrofit.
Type of Project
The one are that will be a primary determinant of the level of
detail provided in the BOE. What type of project are you estimating? Is it a direct purchase? Is it a retrofit of an existing facility or process? Is it a green-field project? Direct purchases typically require very little documentation. Whereas, a retrofit type
project that is a modification to an existing facility or process will
certainly require a greater level of detail. An estimate for a brand
new project may require the highest level of documentation—
especially if it involves new technologies.
Other Determining Factors
There are several others factors that help determine how thorough to be in completing the basis of estimate. Does the project
cover multiple geographical areas or process units? Does the project involve multiple or new technologies? Is sufficient historical
data available to support the estimated costs? What estimating tool
was used? And what cost database or information sources were
used? Each of these factors should be taken into consideration
when determining the amount of detail included in the BOE.
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What Information Should a BOE Contain?
So, exactly what should be included in a basis of estimate?
And, what would be a good format for presenting this information? Currently, there are no established standards that describe
what a BOE should specifically contain. To make matters worse
there is a hodge-podge of formats—in essence each company or
organization does it "their way." But, for the most part, even
though they are laid out in a variety of different manners, the
information contained in these BOE documents is fairly consistent. In the next few sections I'll provide a standard template that
any company can use for their basis of estimates.

Cost Basis
Describe the methods and sources used for determining all
material and labor pricing. Identify the following:
•
•
•

•
Purpose
In this initial section of a basis of estimate the estimator
should provide a brief, concise description for the total project.
The type of project should be identified (i.e., new facilities, addition to existing, revamp of existing, etc.), as well as the type and
capacity of the process units, the location of the facility, and the
overall timing of the project. The author should also indicate the
primary estimating methodology used to prepare the cost estimate, as well as the purpose and classification of the cost estimate.

•
•
•

•

Pricing sources for all major equipment (vendor quotes, historical data, etc,).
Bulk material and commodity pricing sources, including any
discount strategies.
The pricing source for all labor hours, and all labor productivity adjustments. Provide appropriate detail if productivities
vary by trade and/or location within the project (plant, etc.).
All wage rates used (including crew/craft rates, craft mix,
etc.). Identify all items included in all-in rates (if used).
Pricing source and methodology for construction indirects.
Pricing source for all start-up costs.
Pricing source and methodology for all home office costs
(project management, engineering, design, etc.). Document
the basis for any contractor fee costs.
Pricing source and methodology for costs such as freight,
taxes, duties, etc.
Pricing source for any owner's costs included in the estimate.
Currency exchange rates if applicable.
Pricing and calculations for any escalation costs provided.
Any other pricing factors or external influences that may have
a significant impact on project cost should be identified.

•
•
•
Project Scope Description
This section of the estimate basis should be organized to cor- •
respond with the project's work breakdown structure (i.e., plant,
train, building, etc.). A semi-detailed description of the scope of
work should be provided for each major segment of the project. Allowances
In this section, identify the level and types of allowances used
Identify any major pieces of process equipment or components.
It's also good practice to indicate the primary trades that will be in the estimate. Describe the basis for the common estimating
involved with the project. Be as thorough as necessary, without allowances such as material take-off allowances, overbuy
being overly descriptive, so as to adequately explain the scope of allowances, design allowances for engineered equipment, process
technology development, congestion allowances, working height
work being estimated.
allowances, etc.
This section should also describe any other costs that have not
Design Basis
Company standards will typically specify what information is been detailed in the body of the estimate, such as lump-sum
required for the classification of the estimate that is being pre- allowances for specific areas of scope or any other factored costs
pared. In this section, the estimator will identify the types and sta- not described elsewhere in the estimate basis.
tus of engineering and design deliverables that were provided to
prepare the estimate including any design basis assumptions. Two Assumptions
Any other assumptions made by the estimator, but not docuattachments to the estimate should be referenced here as well.
The first is an estimate deliverables checklist that is aligned with mented elsewhere in the estimate basis, should be included in
the company standard project processes. The second attachment this section. This may include such assumptions as an adequate
should be a listing of all engineering drawings (including revision labor supply being available, adequate funding available, site connumber and date), a well as other design information, such as ditions, etc.
specifications, equipment lists, etc.
Exclusions
In this section the estimator should document all potential
Planning Basis
This section documents the project management, engineer- items of cost which might be associated with the project but for
ing, design, procurement, fabrication, and construction approach- which no costs have been included in the estimate. Asbestos
es to the project. The contracting and resource strategies should abatement, removal of hazardous wastes, acquisition of land,
be identified, as well as any assumptions that were made with taxes, financing costs, licensing costs, are examples of potential
regard to the work week and overtime. Any assumptions made items that may be identified.
regarding constructability, modularization, use of specialized conExceptions
struction equipment should also be noted here.
Here the estimator should identify any anomalies to standard
The overall project schedule and key milestones should be
estimating practices that are defined by the company for which
identified.
you are providing the estimate. This section should document any
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ables required for the applicable class of estimate. A good practice estimate reviews that have taken place to date, and any additional
is to provide a checklist as an attachment to the BOE that will reviews that are proposed to take place.
document any exceptions that are identified. This checklist
should correspond to the company's standard estimating prac- Estimating Team
In this final section of the basis of estimate all members of the
tices.
estimating team should be identified.
Risks and Opportunities
Any areas of the estimate containing significant risk or oppor- Attachments
Several supporting documents will generally be included
tunity should be identified. If a formal risk analysis study has been
prepared it should be described here. In particular this section with the basis of estimate.
should identify those cost elements that have been identified with
Attachment A: Estimate Deliverables Checklist
high or very high risk or opportunity values.
Attach a completed estimate deliverables checklist indicating
the project and engineering deliverables to be supplied for the
Contingencies
Contingency is a cost element of the estimate used to cover associated estimate classification, and whether they were in fact
uncertainties and unforeseeable elements of cost within the available during preparation of the estimate.
defined project scope. Contingency covers inadequacies in project scope definition, estimating methods, and estimating data. Attachment B: Reference Documents
Document the drawings, manuals, texts, notes, specifications,
Contingency specifically excludes changes in project scope, and
unforeseen major events such as earthquakes, prolonged labor and other references used in developing the estimate. Identify the
revisions and date of issue for key documents.
strikes, etc.
The amount of contingency included in the estimate should
be identified, as well as the methods used to determine the con- Additional Attachments
Include any other attachments that may be necessary or
tingency amount. If risk analysis techniques were used to develop
the contingency amount, the associated confidence level should required (reconciliation report, benchmarking report, risk analysis
report, etc.).
also be identified.
Management Reserve
Contingency is not intended to cover the costs for changes in
project scope. If the project needs to provide an allowance for
anticipated changes in scope, or to cover the costs for items that
may be required but have not yet been specifically identified as
being included in the current project scope, then that amount of
cost, typically referred to as management reserve, should be identified here.

Important Points to Remember When Preparing the BOE
•
•
•

•
Reconciliation
Provide an overview of the major differences between this
estimate and the last published estimate prepared for this project.
Identify the cost impacts due to scope changes, pricing updates,
labor productivity adjustments, estimate refinement, etc. A more •
detailed reconciliation report can be provided as an additional
•
attachment if necessary.

Be complete but be concise. Detail is always good. But be
careful—if it's too long or too wordy it won't be read.
Be able to support your facts and findings—Don't say it if you
don't mean it.
Identify estimating team members. They may be able to
answer questions regarding the estimate if you're not available.
Describe the techniques and data used to develop the cost
estimate. The BOE (along with the project scope) should
provide the information necessary for another estimator to
replicate the estimated cost.
Identify other projects that were referenced—History truly
does repeat itself where projects are concerned.
Make every effort to develop the BOE while the estimate is
being prepared. It is always easier to record your facts and
findings while they are fresh in your mind.
Always remember—for many reviewers, the BOE is the only
document used to judge the quality of the estimate.

Benchmarking
This section should document any comparisons of resulting •
metrics, ratios, and factors with similar projects, historical data,
and industry data. Projects used in the benchmark comparisons
should be similar in process type and overall value. If significant
n this paper, I have discussed the importance of preparing
variations of the estimated project costs versus the benchmarks
a cost basis of estimate, how much detail should be includexist, those inconsistencies should be identified and commented
ed in the BOE, and also laid out a systematic approach for
upon. A more detailed benchmark analysis report may be includpreparing a complete and concise document. There are
ed as an attachment to the basis of estimate document.
many benefits from the preparation of a high quality, standardized
basis of estimate. A well written BOE will be easy to review; it will
Estimate Quality Assurance
identify risks and opportunities; and it will be a record (probably
Since estimate reviews are the vehicle for testing the quality the only record) of findings to support and justify the estimate.
of the estimate, this section of the document should identify all Another benefit that often goes unrecognized is that it can be a
time saver. The FAA Life Cycle Cost Estimating Handbook

I
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notes that "a disciplined approach to documentation and presentation frees the estimator's time for creating the estimate."
Preparation of the BOE should be second nature to estimators,
which in turn allows them to save their true artistic talents for the
more important task of actually producing the cost estimate.
In the introduction, I described a hypothetical situation
where an estimator was called upon to justify their cost estimate
long after it had been completed. This scenario could easily happen to any estimator, and probably has happened to many. But,
whether the cost estimate was completed last week, last year, or
several years ago, as long as it contains appropriate detail, is sufficiently supported by history, and is accompanied by a well documented cost basis of estimate—the estimator can rest easy knowing that they did their job.
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